One year action plan on Coastal Resource Management (Efate) ver.0 made in February 2013

"O" indicates responsible parties for the activity

		Period												In Charge of Activity					
Activities		2013									20	014				1	Fisheries	Japanese	Others
	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	Roawia	Division	Team	
Output 1: Generic Management Guideline	•	•																	
1-1. Formulate general meetings																0			
Output 2: Respect Fishery and Community Law																			
2-1. General council meeting																			Commun ity
Output 3: Clam Shell Farming		•	•	•	•	•	•				•	•		-		•	1		•
3-1. Cleaning and increase of clam shells farming																		0	
Output 4: Established Local Fisherman Association																			
4-1. General council meeting liaison																			Local
																			Fisherma
																			n
Output 5: Access Project for Aquaculture development															,	1	1	-	1
																			Individua
5-1. Liaise with fisheries																			1
0 17 <u>2.440</u> 0 17.44 19.14140																			communi
0.4.46.0.46.0.46																			ty
Output 6: Better data collection														Т		1	Τ	1	
6-1. Monitoring																	0		
Output 7: 2 FAD committee, one for Lelepa and other for Moso			_	1	1	1					1		1	1	1	1		1	EAD
7-1. FAD committee meeting																			FAD
																			commit
Output 8: Canoe project establishment				<u> </u>															tee
8-1. Lelema, working. Tassiriki/sunae, waiting																			Canoe
																			meeting
Output 9: Strengthen rules and regulations																			
9-1. Community awareness workshop																0			
Output 10: Apply some community laws and rules																			
10-1. Council general meeting														L^{-}					Commu

													nity meeting
Output 11: Local custom and culture be dealt with by individual		•		•	-	i_	•		-	<u> </u>	l		
11-1. monthly meeting chief. NWE													NWE Chiefs
Output 12: Tourism development		-	 •	-			•	 •		•	•	•	•
12-1. Development strategy										0			
Output13: Liaise with other stakeholders & Organizations													
13-1. General meeting coordinator carryout task										0			
Output 14: Part time coordinators finance by Fisheries/ JICA. Shef	a		 										
14-1. Stakeholder consultation										0			
14-2. general committee and community meeting										0			
Output15: Creating Notice Billboard													
15-1. Put Billboard at Sunae landing and Tassiriki conservation area											0	0	
Output 16: Provide more training by the stakeholders													
16-1. Training or workshop on fishing techniques, computer operation											(i)	(i)	NGO
and Agriculture etc													NGO
Output 17: Training form JICA on how to apply for NGO support													
													Coordin
													ator/
17-1. Project proposal development													resource
													ful
													people
Output 18: Monitoring cycles, Lelepa, Mangaliliu, Sunae, Tassiriki								_	_		1		
18-1. Planning of meetings												0	

"O" indicates responsible parties for the activity