

One year Action Plan on Coastal Resource Management (Aneityum) -FAD Fishery Management-

(Reviewed and Modified on 7th of Feb 2014)

Activities	Period												In Charge of Activity		Remarks
	2013						2014						Committee	Others	
	6	7	8	9	10	11	12	1	2	3	4	5			
Output 1: FAD Maintenance															
1-1. Regular visit by fishermen	every fishing trip												Every fishermen		progressing
1-2. Recommendation to FAD committee for maintenance	on the time needed												Every fishermen		progressing
1-3. FAD committee conduct follow up monitoring	every month														
1-4. FAD committee carry out maintenance	any time														
1-5. Purchasing of FAD materials for maintenance including fuel	anytime												Treasurer (Belam)		
1-6. Providing materials for FAD maintenance	anytime												Every fishermen		progressing
1-7. List of materials and cost for FAD maintenance	all year around												Treasurer		
1-8. Utilize GPS by fishermen to access Keamu 3 for FAD maintenance	Monthly, Joel who utilizing GPS trains other fishers												Every fishermen		progressing
1-9. FAD maintenance record including material cost keeping	Anytime, Maintenance record books will be prepared by DOF (George)												Secretary & Chairman (Tanila & Joseph)		Not yet
Output 2: Fund Generation															
2-1. FAD and fishermen day (fish Friday)	Every 3month												Every fishermen		
2-2. Selling ice block	anytime starting today												Chairman		Progressing
2-3. FAD user fee collection	After 1 st executive meeting in Dec 2013, After Fisher's Association be functional													Fisher's Association	Not yet
2-4. Fish funding (Group fishing)	Every month												Chairman, every fishers		Not yet
2-5. Financial record keeping	Anytime starting today												Treasurer		Progressing

Output 3: FAD Committee Meeting																			
3-1. Regular FAD executive meeting	Every 3month (start in Dec 2013), During every fish funding day												FAD committee chairman and secretary						
3-2. FAD general meeting	Twice per year, in the timing of follow-up WS												chairman					progressing	
3-3. Progress reporting of FAD fishing	Every 6month (start inDec-2013)												secretary						
3-4. Review management guideline	March 2014												Every fishermen					Not yet	
3-5. Meet anytime to see urgent matters (extra ordinary meeting)	Anytime necessary												Every fishermen						
3-6. Acquire FAD materials for 2 FADs (Anawonce & Umeji)	Dec-2013 Apr 2014														DOF			Not yet	
3-7. Construction and deployment	Jan-2014 Feb/March 2014														DOF & Port Patrick/ Umeji fishers			Not yet	
Output 4: Fishing Record Keeping continue 2014																			
4-1. Install reporting and selling spot for data collection in every 5 zones	July and August 2013, 2014												chairman					Only one functioning	
4-2. Making sure fishermen fill the fish catch and operation cost form	June to May 2014 (all year around)														fishermen and zone monitored				
4-3. Install a computer for the fish catch recording	July 2013														JICA and DoF			done	
4-4. Analyze fish catch data	Every end of month starting June 2013-2014												FAD committee		IC NET				
4-5. Produce 3 month report to the committee	quarterly starting August, November, February, May												FAD committee						
4-6. Print enough record sheet	anytime when needed												FAD committee						
Output 5. Training																			
5-1. Fish handling and processing (priority #1)	Jan 2014												Kelly, Neiyo, Kolen, Danira		DOF (Peter)				
5-2. FAD fishing technique	November 2013														DOF, IC			done	

			NET	
5-3. Fishing gears maintenance	November 2013	Danira, Joel and others,	And IC NET	Not yet
5-4. GPS training (priority#2)	DOF trains fishers' rep. on 29 Nov 2013, and Joel trains fishers anytime when needed	Joel Rawai	DoF	progressing
5-5. Basic Rope work and Knots	Jan 2014	Joel Rawai	and IC NET	Net yet
5-6. Basic sea safety training (sea safety)	quarterly starting February, May 2014	Ben Tosei and John Karupi		Not yet
5-7. How to fill up the log book	anytime after fishing			
5-8. FAD design calculation	Jan 2014		DoF	progressing
5-9. Diamondback squid (DBS) test fishing	Monthly (start in Dec 2013- 2014)	Joel/chairman	DoF (provides fuel)	
5-10. DBS test fishing record keeping	Monthly (start in Dec 2013- 2014)	chairman	DoF	
Output 6: Awareness				
6-1. Produce the leaflet on fish quality	Jan-Feb 2014		DoF and IC NET	Not yet
6-2. Contact community meeting to inform the importance of sea safety and first aid	All year around		And fishermen association	Not yet
6-3. Produce poster on the FAD location	July 2013 , Feb 2014		IC Net and DoF	done
6-4. Distribution of FAD regulation booklet	Feb 2014		DoF	Not yet