

One year action plan on Coastal Resource Management (Efate) -FAD fishery management-(Modified on 25 Feb 2014)

“©” indicates responsible parties for the activity

Activities							Period																	In Charge of Activity	Remarks
				2013												2014									
				4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9				
Output 1: Reorganization of FAD committee																						FAD Committee, Participants			
Output 2:FAD maintenance																									
2-1. Daily check by fisherman																						Local Fisherman	progressing		
2-2. Report problems to the committee. (one time in one month)																						Chairman	progressing		
2-3. Acquirement of fuel																						Charter boats	Not practical		
2-4. Acquirement of FAD maintenance materials																						Fishers			
2-5. Record of maintenance activities																						Committee			
Output 3: Fund generation																									
3-1. Collect annual fee from register boats																						Committee	Not practical		
3-2. Conduct fund fishing activities																						Committee	Once per month by fishing team		
3-3. Establish fish storage to facilitate fish marketing in Lelema community																						JICA	Under MPA committee		
3-4. Solar Ice machine																						Fisheries, JICA	Under MPA committee		
3-5. Fishing equipment																						Committee			
3-6. Fish Friday																						Committee	Not progressing, to be continued		
3-7. One canoe for committee to rent																						Committee	Just start		
Output 4: Regular meeting																									
4-1. Make activities report (collect 5000vt). (28 June)																						Tassiriki	Done		
4-2. Collect 5000vt. (26 July)																						Mangaliliu	Not practical		
4-3. Fundraising. (30 August)																						Sunae			
4-4. Fundraising. (27 September)																						lelepa			
4-5. Fundraising. (25 October)																						Gideon’s landing			

4-6. Fundraising. (29 November)																		Mangaliliu	Not done
4-7. Fundraising. (31 January)																		Lelepa	Not done
4-8. General meeting. (25 February)																		Mangaliliu	Not done
4-9. Fundraising. (28 6 March)																		Lelepa	done
4-10. Fundraising. (April)																		Mangaliliu	
4-11. Fundraising. (May)																		Lelepa	
Output 5: Fishing Activities Record																			
5-1. JICA will assist committee with fuel																		Committee	Done
5-2. Select the fishing boats to collect fish catch records																		Committee, Charter boats	progressing
5-3. Collect recording sheets from Fisheries																		Committee	progressing
5-4. Test Fishing (Regular Follow-up)																		Committee, Test fishing team	To be continued
Output 6: Public information																			
6-1. Daily Post																		Committee	Done
6-2. Radio																		Committee	done
6-3. Notice board																		Committee	Change to pamphlet deliver
6-4. Notice to vessels																		Fisheries	done
Output 7: Safety issue																			
7-1. Workshop suggested for lane on workshop for fisherman safety																		Committee, Fisheries	Not practical
7-2. Acquire fishing safety equipment																		Committee, Fisheries	
7-3. Life Jacket																		Committee, Fisheries	
7-4. GPS Follow-up training																		Committee, Fisheries(Geor ge)	
7-5. Update on weather forecast																		Committee, Fisheries	progressing