

Modification for One year Action Plan on Coastal Resource Management (AKTE) -FAD Fishery Management- (Malekula)

(Modified on 12th Feb 2014)

[illegible]

techniques																	
3-7. Trial Fishing															Chairman, Malili, Ambi/Philip	DOF	progressing
Output 4: Committee Meeting																	
4-1. Organize an FAD committee executive meeting															Chairman		Done
4-2. Write letter to Ports & Harbor dept. to be inform about FAD deployment in AKTE area.																Kevin	Not yet
4-3. Provide progress report on FAD development to AKTE committee.															Chairman		Not yet, Continue
4-4. Organize annual general meeting (in the time of fund raising)															Chairman, Ambi		Progressing, Main land FAD committee should be organized
Output 5. Awareness Activities																	
5-1. FAD committee organize awareness meeting within the communities in AKTE															Chairman		Done
5-2. Conduct radio awareness through "VOIS BLONG MALAMPA" program															Chairman		Done
5-3. Print FAD posters																JICA	Done, 4copies
5-4. FAD committee members will make village awareness in church service, community halls & etc.																	Done
5-5. Make news letters on Project progress and awareness															Chairman		Not yet
Output 6: Fishing Record Activities																	
6-1. FAD committee conduct workshop on fish catch recording sheets.															Chairman, Ambi	DOF, JICA	progressing
6-2. Conduct inventory list on fishing boats in AKTE															Chairman		Not yet
6-3. Distribution of fish catch record sheet will be handed to fishers															Secretary		Progressing, Continue
6-4. Collect all fishing catch record sheet from fishers															Chairman/ Malili	Kalen/ Ambi	Progressing, all year around
6-5. All data sheets analyze and produce report to fishers and communities in AKTE															Secretary		Not yet