## One year action plan on Coastal Resource Management (Aneityum) ver.0 made in February 2013

Component I: Local Training and Microcredit Programs for Small-scale and Subsistence Fish Farmers

"O" indicates responsible parties for the activity

			Period													In Charge of Activity				
Activities	2013							2014								T W 1	MPA	Management	Others	
	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	Team Work		Group		
Output 1: Lively Hood																				
1-1. Establishment of a Fisherman Center																0				
1-2. More Fishing activities																0				
1-3. Agriculture and Forestry																0				
1-4. Setup a Shop for Fishing Gears																0				
1-5. Strengthen the Association to help apply for Duty Exemption																0				
1-6. Shell Polishing																0				
1-7. Introduction of Dimon Back squid and Tuna Fishing																				
1-8. Sea Food Processing																0				
1-9. Promotion of other activities in generating Income i.e.																©				
Agriculture and Forestry																9				
1-10. Encourage people to plant more sandalwood, Taro, Kava etc																0				
1-11. Glass box made of Plywood, Tourism Act																0				
1-12. Sail Canoe Project utilizing traditional Canoe. Tourism Act																0				
1-13. Organize and analyze the information of the record sheets																0				
Output 2: Supporting System																				
2-1. Strengthen Financial support in Provincial Government																0				
2-2. Ask help from Tafea Province to make it possible for Fisheries																©				
assistance for development																9				
2-3. Look for technical support from Government and NGO's to help																			Secretary	
Fisheries resource management																			Secretary	
2-4. Establishment of Giant Clam garden in Mystery Island. Tourism																			Secretary	
Output 3: Organization/ Governance																				
3-1. More Awareness to community in Anelcahat eg. Churches,																				
nakamal																	0			
3-2. Theater activities from Wan Smol Bag										]			_		_				Wan	
																			Smol Bag	
3-3. Work with Organization to produce posters/Broacher																			MITA or	

		 1		I			1		1	1		1
			1									JICA
3-4. MPA ,Fisherman association and FAD community has to make												
awareness to build up the knowledge of the leaders and											0	
communities about the work of the MPA and FAD association												
3-5. Setup MPA's inside sub districts of Anelcauhat/Umei											0	
3-6. There has to be transparency in work											©	Fisheries
												& JICA
3-7. Reporting system, MPA,FAD committee & Manager to board										0		MITA
3-8. Board and Management to intercept with Anelcauhat District										0		MITA
3-9. There has to be feedbacks on the Bylaws and there has to be												MITA
appropriate trainings on monitoring activities										©		MITA
3-10. Survey to make sure that the Monitoring activities are												MITA
effectively carried out										©		MHA
3-11. Send the records of fish catch, Lobster and other marine										(i)		MITA
resources to the Anelcahaut Sub district										0		MITA
3-12. Make sure all the Laws are strictly followed i.e. Monitoring										0		MITA
3-13. Seek for Fisheries help to conduct trainings and surveys and										(i)		MITA
reef check										0		MITA
3-14. There needs to be reduction in MPA activities to make the										(i)		MITA
management easy, simple and clear										0		MITA
3-15. Review the activities in the management plan inorder to										(i)		MITA
understand it										9		MITA
3-16. Prioritize the activities inside the management plan										 0		MITA
3-17. Demarcation of responsibility of MPA work has to be clear										 0		MITA

"O" indicates responsible parties for the activity